
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:51 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 621 Date: 07-Aug-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 64

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking saddles & work on the
housing plates for the saddles on the tower . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the saddles housing on the tower . Crews
had to install the permanent bolts with regular & lock washers .They started at 7:10 AM.

In addition to that , crews had to pull out 4 splice plates & 4 cover plates , ream some of the holes &
paint them . Crews had to erect the remaining 6 splice plates , & the angle plates for the top diaphragm .
They were done at 4:50 PM. Crews left at 5:00 PM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the jacking saddle on the South cell . Crews
had to erect the remaining connector beams between the outer & inner support beams , erect the outer
supporting beam , drill & anchor the beams . They started at 7:20 AM.

In addition to that , crews had to lower the accessory brackets for the jacks . They were done at 4:50
PM. Crews left at 5:00 PM. Mathew & Rene left at 3:00 PM.

James , Jonathon , & Ryan had to work on the North cell jacking system . Crews had to erect the outer
support beam , drill & anchor the beam . They started at 7:15 AM.

In addition to that , crews had to lower the jacks & the accessory brackets . They were done at 4:50
PM. Crews left at 5:00 PM.

Check Bob's report for detailed activities on the saddles & jacking saddles .

Jose & Froylan came to the site at 2:00 PM. Crews had to check the form for the grout pads . They had
to fill the forms with water , check for leak , & caulk around the forms . They started on the North cell at
2:10 PM. Crews were done on the South cell at 4:50 PM. They left at 5:00 PM.

In the office I had to work on my reports for this week . I was done at 6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 621 Date: 07-Aug-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 1.00 2.00 0.00 3.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 1.00 2.00 0.00 3.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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